
RPA PROJECT MANAGEMENT
Project Status Report

Facilities Revolving Fund

Capitol Complex

529/000-13-2010

Budget: G

Schedule: G

Issues: G

Manhole Renovation

Project:

Current Work Phase:
Capitol Complex

Req'd Work Ph Compl:

Project Budget:
$105,000.00

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$88,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

Citizens Plaza Building

529/076-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation, Phase 3

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$5,700,000.00

2/23/11: Schematic space planning is complete and has received approval from User Agency.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,960,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

High Visibility ?

Nashville, TN

Clover Bottom Complex

529/000-06-2010

Budget: G

Schedule: G

Issues: G

Sewer Line Replacement

Project:

Current Work Phase:
Clover Bottom Complex

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$725,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Littlejohn Engineering Assoc.

Contractor:

High Visibility ?

Nashville, TN
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Clover Bottom Mansion

529/019-01-2007

Budget: G

Schedule: G

Issues: G

Exterior Upgrade

Project:

Current Work Phase:
Clover Bottom Mansion

Req'd Work Ph Compl:

Project Budget:
$600,000.00

3/4/11: Construciton NTP letter was issued on 1/10/11. The D&R phase of the project is ongoing. Several areas of "Hidden" 
conditions have been identified that will require correction to meet project objectives. Project is 17% complete

3/4/11: Several RFP's (All Hidden Conditions) are being reviewed for addition to the project. The major item to date is the 
repairs needed to the upper balcony. To date our Designer of Record is reviewing RFP's that total over $23,000. Completion of 
the D&R phase of the project is scheduled for mid March 2011.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$510,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Centric Architecture

Contractor:
PBG Builders, Inc.

High Visibility ?

Nashville, TN

Cordell Hull Building

460/011-01-2008

Budget: G

Schedule: G

Issues: G

Energy Management System Upgrade

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$595,000.00

2/25/11: Additional funding for project has been requested as Line Item in 2012 Budget.

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$538,120.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:

High Visibility ?

Nashville, TN

529/011-01-2009

Budget: G

Schedule: G

Issues: Y

Emergency Waterproofing Repairs

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$135,000.00

12/07/10: Another leak has been detected. The engineer is attempting to determine the source, and if it is related to the 
original scope of work.

Root Project

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

High Visibility ?

Nashville, TN
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529/011-01-2010

Budget: G

Schedule: G

Issues: G

Interior Modifications

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$175,000.00

Root Project

Delivery Method:

MACC Budget:
$77,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

Data Centers

529/031-001

Budget: G

Schedule: G

Issues: G

Restroom Renovations

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:

Final Pricing

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

529/031-01-2007

Budget: G

Schedule: G

Issues: G

New Building

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$44,000,000.00

2/24/11: Outstanding commissioning items being addressed following integrated testing. Progress being made. Final change 
order work for lift and camera addition under consideration.

Substantially Complete

Delivery Method:
Design / CM

MACC Budget:
$35,700,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

High Visibility ?

Smyrna, TN

529/031-01-2010

Budget: G

Schedule: G

Issues: G

Chiller & EMS Replacement

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$2,745,000.00

2/3/11: Design in progress.  Anticipate Bidding by May 2011.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,400,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN
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Davy Crockett Building

529/077-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$8,100,000.00

Renovate floors 9-12.
1/28/11: Final Inspection and Closeout declared 1/14/11.  Year-end Warranty is due September 2011.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

High Visibility ?

Nashville, TN

Donnelley J. Hill Building

460/003-01-2004

Budget: G

Schedule: G

Issues: G

Plaza Upgrade

Project:

Current Work Phase:
Donnelley J. Hill Building

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Awaiting closeout documents from Designer.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,650,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:
MCDR Construction LLC

High Visibility ?

Memphis, TN

527/070-01-2010

Budget: G

Schedule: G

Issues: G

Exterior Repairs

Project:

Current Work Phase:
Donnelley J. Hill Building

Req'd Work Ph Compl:

Project Budget:
$600,000.00

2/23/11: Design for project proceeding without delay.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer:
Keith Kays Architect

Contractor:

High Visibility ?

Memphis, TN
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Driver's License Testing Stations

502/019-01-2006

Budget: G

Schedule: G

Issues: G

Whitehaven - New Facility

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$4,501,000.00

3/8/11: Anticipated completion date March 2011.

9/10/10: Awaiting SBC action on firm name change.
11/8/10: Discussion of LRK Inc. contract planned at state.  District Supervisor's office missing from Construction Documents.
2/11/11: Hearing room to become District Supervisor's office. General Services signed contract with MLGW for utilities.

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,937,000.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Looney Ricks Kiss Architects, 

Contractor:
Mayer Construction Co., Inc.

High Visibility ?

Memphis, TN

502/019-01-2006-01

Budget: G

Schedule: G

Issues: G

Whitehaven-New Facility

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$43,165.59

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
LRK, Inc.

Contractor:
Mayer Construction Co., Inc.

High Visibility ?

Memphis, TN

502/027-01-2007

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

Replacement Designer assigned to subscript 01.

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The Larkin Group

Contractor:

High Visibility ?

Nashville, TN
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502/027-01-2007-01

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

9/10/10: SBC Executive Subcommittee requested cost comparison for new building versus upgrades.
11/8/10: Designer completed request for proposal for programming new facility and stabilizing existing building for 3 years.
2/11/11: Project being studied for pre-design funding to program future facility.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Gilbert McLaughlin Casella Ar

Contractor:

High Visibility ?

Nashville, TN

East Tennessee Regional Health Office

408/001-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$175,000.00

2/4/11: Closeouts complete.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$145,200.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
McMahan Mechanical, Inc.

High Visibility ?

Knoxville, TN

Foster Avenue Complex

502/001-02-2007

Budget: G

Schedule: G

Issues: G

Planning New Safety Facility

Project:

Current Work Phase:
Foster Avenue Complex

Req'd Work Ph Compl:

Project Budget:
$100,000.00

9/10/10: Designer Contract Amendment in process to extend end date.  No action has been taken to extend contract date.
2/11/11: Contract complete.

In Progress

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer:
The CFP Group

Contractor:

High Visibility ?

Nashville, TN
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Highway Patrol Districts

502/030-01-2009

Budget: G

Schedule: G

Issues: G

Building Upgrades District 3 Headquarters

Project:

Current Work Phase:
Highway Patrol Districts

Req'd Work Ph Compl:

Project Budget:
$300,000.00

11/8/10: Substantial Completion for Phase 2 on 10/18/10.  Construction complete; awaiting Year-end Warranty Inspection.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$215,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The CFP Group, LLC

Contractor:
Olympian Construction Co., L

High Visibility ?

Nashville, TN

James K. Polk Building

529/075-01-2007

Budget: G

Schedule: G

Issues: G

Fire Panel Circuits Update

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:
$1,506,000.00

9/17/10: Additional funding approved at 9/9/10 SBC Meeting.  Design contract revision in progress.

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,320,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Lockwood Greene Engineers, 

Contractor:

High Visibility ?

Nashville, TN

529/075-01-2007-01

Budget: G

Schedule: G

Issues: G

Fire Alarm Replacement

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:
$1,483,615.49

2/25/11: New Designer selected at February 2011 SBC Meeting.  Design Contract in progress.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,320,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN
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James R. Mapp State Office Building

460/005-02-2006

Budget: G

Schedule: G

Issues: Y

Exterior Stabilization

Project:

Current Work Phase:
James R. Mapp State Office Building

Req'd Work Ph Compl:

Project Budget:
$740,000.00

2/10/11: Received Designer closeouts.  Awaiting Warranty Inspection due September 2011.

Building still has leaks after S/C of project.
11/12/10: One leak is to be addressed under General Contract.  Other to be addressed by General Services.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$570,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Artech Design Group

Contractor:
Williams Restoration & Water

High Visibility ?

Chattanooga, TN

Legislative Plaza

529/045-01-2007

Budget: G

Schedule: G

Issues: R

Accessibility Improvements

Project:

Current Work Phase:
Legislative Plaza

Req'd Work Ph Compl:

Project Budget:
$2,075,000.00

2/23/11: Phase 2 work Substantially Complete.  Designer continuing to address operation of automatic door operators. Testing 
units for next 2 months.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,500,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

High Visibility ?

Nashville, TN

Old State Prison

529/000-04-2004-01

Budget: G

Schedule: Y

Issues: G

Demolition-Phase II

Project:

Current Work Phase:
Old State Prison

Req'd Work Ph Compl:

Project Budget:
$576,970.00

9/17/10: Designer has completed study and report on structural conditions of buildings E, F and general cell blocks.  Report 
suggests that priority be given to rehabilitation of administration building and cell blocks.
2/23/11: Negotiations on additional service in process.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$450,000.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Quantum Environmental & En

Contractor:

High Visibility ?

Nashville, TN
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Piedmont Gas Building

529/012-01-2009

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$4,800,000.00

2/23/11: Waiting for closeout documents. Substantial Completion as of 1/31/11.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,400,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Thomas, Miller & Partners

Contractor:
Hardcastle Construction Com

High Visibility ?

Nashville, TN

529/012-01-2010

Budget: G

Schedule: G

Issues: G

Building Repairs-Phase 2

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$1,500,000.00

2/10/11: Designer to provide CDP schedule -- project below Bid Target.

11/12/10: Designer assessing options for repair of skylight.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,200,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

High Visibility ?

Nashville, TN

R.S. Gass Complex

406/003-01-2009

Budget: G

Schedule: G

Issues: G

Elevator Upgrade-State Lab

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$925,000.00

1/21/11: Construction Contract executed 1/19/11.
2/18/11: Construction NTP 2/16/11.  Required completion is 10/13/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$825,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Centric Architecture

Contractor:
Baron + Dowdle Construction

High Visibility ?

Nashville, TN
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406/003-01-2010

Budget: G

Schedule: G

Issues: G

Chiller Replacement - Phase 2

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$2,650,000.00

2/3/11: Program Phase kick-off meeting held 12/10/10.

Schematic Design Phase

Delivery Method:
Best Value Method

MACC Budget:
$2,300,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

High Visibility ?

Nashville, TN

529/020-002

Budget: G

Schedule: G

Issues: G

Repair Water Damage-Environmental Assistanc

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$0.00

2/23/11: Notice To Proceed Date-February 16, 2011. 
Required Substantial Completion Date- May 16, 2011.

3/5/11: Contractor will proceed with Women's Restroom work. Awaiting determination of investigation in Lobby.

In Construction
ON HOLD

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Repair

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

, TN

Shelby County Regional Forensic Center

400/000-01-2005

Budget: G

Schedule: G

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$13,000,000.00

Root Project
ACTIVE

Delivery Method:

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer: Contractor:

High Visibility ?

Memphis, TN
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400/000-01-2005-04

Budget: G

Schedule: G

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$12,202,966.00

2/28/11: Extensive over-excavate to bring site soils conditions to an acceptable level is required.  Contractor is proceeding with 
direction of the Designer.  Expect to see impact cost as well as days prior to next update.

Construction

Delivery Method:
Design / CM

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
TRO Jung | Brannen

Contractor:
Inman Construction Corporati

High Visibility ?

Memphis, TN

South Central Regional Health Office

408/003-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
South Central Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$238,000.00

2/4/11: Closeouts complete.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$200,860.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
Total HVAC, LLC

High Visibility ?

Columbia, TN

State Capitol

529/005-01-2005

Budget: G

Schedule: G

Issues: G

Mech/Elec Upgrade Planning

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$29,000,000.00

Root Project

Delivery Method:

MACC Budget:

Project Work Type:
Planning

Project Manager:
Burd, S.

Construction Admin:
n/a

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN
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529/005-01-2005-02

Budget: G

Schedule: R

Issues: R

Mechanical/Electrical Upgrade

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$16,500,000.00

2/3/11: Project on hold as of November 2010.

2/3/11: CDP documents to be completed first quarter 2011.

Construction Document Phas
ON HOLD

Delivery Method:
Design / CM

MACC Budget:
$14,150,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

State Library & Archives

529/043-02-2007

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$950,000.00

2/10/11: RSC date 3/21/11.  23% complete.  Anticipate change order for time due to weather delays.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$770,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:
R.D. Herbert & Sons Co.

High Visibility ?

Nashville, TN

State Supreme Court Building

523/073-01-2008

Budget: G

Schedule: G

Issues: G

Mechanical Systems Upgrade

Project:

Current Work Phase:
State Supreme Court Building

Req'd Work Ph Compl:

Project Budget:
$385,000.00

2/3/11: Substantial Completion anticipated for February 2011.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$330,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:
Dunbar Mechanical Contract

High Visibility ?

Jackson, TN
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Tennessee Law Enforcement Training Academy

529/040-01-2010

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
Tennessee Law Enforcement Training Academy

Req'd Work Ph Compl:

Project Budget:
$250,000.00

12/22/10: Designer Contract executed 12/20/10.
2/10/11: SDP phase 12/30/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$210,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Binkley Garcia Architecture

Contractor:

High Visibility ?

Nashville, TN

Tennessee Tower

529/079-01-2006

Budget: G

Schedule: G

Issues: G

Tenant Renovation - Multiple Floors

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Root Project

Delivery Method:

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

529/079-02-2007

Budget: G

Schedule: G

Issues: G

Exterior Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$14,550,000.00

2/24/11: Drains still clogged.  Contractor shall make attempt to remove remaining blockage.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$13,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., I

High Visibility ?

Nashville, TN
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529/079-024

Budget: G

Schedule: G

Issues: G

Room Roof Replacement/3rd FL Mechanical Ro

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$28,436.00

1/14/11: Required Substantial Completion Date- April 29, 2011.

11/15/10: This work involves roof replacement at platform location.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

High Visibility ?

, TN

Upper Cumberland Regional Health Fac

408/009-01-2004

Budget: G

Schedule: G

Issues: G

New Facility

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$15,400,000.00

1/25/11: A couple of minor change orders to be completed for LEED requirement.  1st review from LEED complete. No points 
rejected. Designers are providing clarification for 2nd review. Expect 2nd review completion within 45 days.

Substantially Complete

Delivery Method:
Best Value Method

MACC Budget:
$10,244,850.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Thomas Miller/Upland Desi

Contractor:
Hardaway Construction Co., I

High Visibility ?

Cookeville, TN

408/009-01-2004-01

Budget: G

Schedule: G

Issues: G

Commissioning Services

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$109,620.00

Active

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Consultant Contract

Project Manager:
Burd, S.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

High Visibility ?

Cookeville, TN
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West Tennessee Regional Health Lab

408/005-01-2010

Budget: G

Schedule: G

Issues: G

Re-roof

Project:

Current Work Phase:
West Tennessee Regional Health Lab

Req'd Work Ph Compl:

Project Budget:
$350,000.00

Project approved at 9/9/10 SBC.
11/10/10: Designer contract executed 11/4/10.
2/10/11: Kick off scheduled 2/24/11.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$300,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

High Visibility ?

Jackson, TN
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